From:	Danny Mapili - WPD-C
To:	Patrick J. Murray
Cc:	Joshua Hill; Edwin Lopacki - WPIB
Subject:	FERC Offsite Swing: Budget Check
Date:	Tuesday, May 31, 2016 3:21:15 PM

Patrick,
Please provide an updated budget check based from the 50% CD's. Please advise when we expect to received it.
Thanks.

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289